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1. Executive Summary 

 
The MADARA program, or “milk” in Hausa, is building on the achievements of the OFDA-funded 
PASTORAL I/II programs (March 2011-September 2013) and the Wadata Makiyaya (June 2013-
June 2014) program with the aim of enhancing food security and strengthening the livelihoods of 
vulnerable households in the Filingué Department, Tillabéri region of Niger. The program is 
meeting the early recovery needs and rebuilding the livelihoods of 32,000 beneficiaries (4,600 
households) over the course of 25 months.  
 

Notable achievements during this reporting period (January – March 2016) include:  
 

 Providing monitoring and technical support for 15 auxiliary para-veterinarians trained by the 

project; 

 Providing technical supervision of the construction or rehabilitation of five mini-dairy 

collection and processing centers; 

 Technical approval of the five centers, including two in Toukounous Station, one in 

Tamagorjeck, one in Garin Kimba, and one in Makani Souleymane; 

 Installation of five solar cold chain systems in the five mini-centers; 

 Providing material support for the completion of five animal feed banks constructed by 

dairy cooperatives (with funding from another donor);  

 Targeting 1,300 vulnerable households for participation in Cash for Work activities; 

 Carrying out post-distribution monitoring following the second tranche of grants to 115 

individual micro-entrepreneurs; 

 Monitoring support to 115 micro-entrepreneurs; 

 Providing monitoring and technical support to 13 collective micro-enterprises (seven dairy 

processing groups and six animal feed banks); 

 Organizing a study trip on the extraction of peanut oil to Dogon Doutchi in the Dosso 

region; 

 Identifying 18 new micro-enterprises (12 individuals and six collectives) totaling 54 

beneficiaries (29 women and 25 men) for program support; 

 Organizing 24 cooking demonstration sessions focused on the complementary feeding of 

young children aged 6-24 months; 

 Increasing the awareness of at least 429 women on the five Essential Family Practices (EFP) 

in the course of cooking demonstrations; 

 Organizing 104 home visits to monitor application of the EFPs; 

 Organizing two radio debates around the five EFPs, which were broadcast in the zone of 

intervention;  

 Organizing four village-level viewings of a video on exclusive breastfeeding, general hygiene, 

and recipes for the complementary feeding of young children;  

 Collecting monitoring data on the activities of the program’s three sectors of intervention; 

and 

 Carrying out a barrier analysis on the adoption of strategic feeding practices for dairy cows. 
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2. Program Overview 

 

Large parts of the Nigerien population have been affected by severe food insecurity in the last 
decade, particularly during 2005, 2008, 2010 and 2012, after a combination of drought, irregular 
rainfall and flooding decimated crops and forage. The pattern repeated itself in 2013 with the early 
arrival of the rains, followed by a prolonged period of drought that negatively affected both the 
production of cereals and the regeneration of natural fodder. The Filingué department, where 
livelihoods are centered on agro-pastoral activities, was one of the departments most affected by the 
recent drought. An estimated 23.4% of the population in this department was classified as 
moderately food insecure in November 2013, and the risk for food insecurity increased during the 
lean season of 20141. 
 
The MADARA program is designed to help food insecure households meet their immediate needs 
and rebuild their livelihoods, while simultaneously strengthening the dairy sector value chain to 
improve availability and access to nutritious milk products. The MADARA program aims to work 
with communities to respond to the need for: 1) Opportunities to rebuild savings and livelihoods 
following successive crises; 2) Sustainable rehabilitation of pastureland to improve access to fodder; 
3) Improved access to nutritious animal feed during the dry and lean season; 4) Strengthened animal 
health and nutrition and improved quality and quantity of milk production; 5) Increased availability 
and accessibility of local dairy products, and prioritization of dairy products for household 
consumption, in order to contribute to improved nutrition and dietary diversity; and 6) Improved 
hygiene in dairy production, and more sanitary conditions in local markets. 
 

3. Performance Summary 

Award-Level Beneficiaries:  

 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

21,000 

(3,000*) 0 

12,159   

(1,737**)  0 

32,662 

(4,666*) 0 

* Total beneficiaries is based on an average of seven members per household; in parentheses is the number of 
households 
**Because we are unable to disaggregate among the beneficiaries of each of the three objectives this quarter and ensure 
the absence of double counting, we took the largest number of households reached under any individual objective as our 
total reached for the quarter. 
 

SECTOR 1: Agriculture and Food Security 
Agricultural and food security activities for the quarter included:  
 

 Monitoring and technical support for 15 auxiliary para-veterinarians (APVs);  

 Technical supervision of the construction and rehabilitation of the mini-dairy collection and 
processing centers, as well as their technical approval; 

 Installation of cold chain equipment in each center;  

 Monitoring of animal feed banks and support to them in the form of “finishing” materials 
(windows, doors, roofing materials); and 

 Targeting of 1,300 vulnerable households for participation in Cash for Work activities. 

                                                 
1GoN “Enquête National”, p. 3. 
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SECTOR #1 
Agriculture and Food Security   

Objective: Protect and enhance productive performance of existing animal assets to improve 
animal nutrition and strengthen dairy production 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  7,000 individuals (1,000 households) 

Beneficiaries Reached 
(Reporting Period) 

105 individuals (15 households) 

Beneficiaries Reached 
(Cumulative)  

8,134 individuals (1,162 households) 

Subsector: Livestock  

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of animals benefiting 
from or affected by livestock 
activities 

N/A Yes 28,000 5889 26,998 

Number of people benefiting 
from livestock activities, 
disaggregated by sex 

Male Yes 3,500 52 5,026 

Female Yes 3,500 53 3,150 

*
Calculated by multiplying the total number of households reached (15) by average household size (7) and then 

estimating the percentage of men and women reached by taking the proportion of the total population in the area that is 
female (51%) and male (49%) and dividing the  total accordingly. 

 
Animal health activities included monitoring of 15 auxiliary para-veterinarians (AVPs) by the 
Departmental Directorate of Livestock (DDE) and the manager of the local private veterinary 
service (SVPP). This monitoring effort resulted in the following observations: 
 

 Communication between AVPs, the SVPP, and the DDE regarding animal health has 

improved; 

 AVPs have been effectively engaged in the government’s vaccination campaign;  

 All new AVPs are connected with experienced AVPs through shared training on 

vaccinations;  

 Vaccination materials are insufficient for needs (one syringe for two or three AVPs); 

 The activities of AVPs are in line with their business plans; 

 All AVPS were present at their vaccination sites;  

 The general population continues to avoid bringing their animals to the vaccination parks in 

spite of awareness-raising efforts. 

Six new AVPs were trained by the program and received their kits, through a second tranche of 
grants for micro-entrepreneurs (see below), which include a clamp, a pair of scissors, an automatic 
syringe for vaccinations, a Plexiglas syringe, and a toolbox. The value of each kit is approximately 
55,000 FCFA, or $93 USD. Monitoring of AVPs and records of their consultations indicate that 
AVPS earn around an average of 50,000 FCFA per month, or a little more than $40. 
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An AVP at work in Sabon Gari 

 
Table 1: AVP Interventions by Animal and Ailment 

 

Ailment or 
Action 

Cows Sheep Goats Camels Donkeys Horses Poultry 

Deworming 703 1273 2367 34 19 8  

Pasteurellosis 441 823 299 0 0 0 0 

Diarrhea 59 117 203 14 0 0 0 

Hoof and 
Mouth 
Disease 

833 212 112 11 0 0 0 

Wounds or 
rheumatism 

16 3 0 0 0 0 0 

Newcastle 
disease 

0 0 0 0 0 0 1355 

 
Cash for Work 
In collaboration with the Sub-Regional Committee for the Prevention and Management of Disasters 
and Food Crises (CSR/PGCCA), Madara selected 1,300 vulnerable heads of households (442 
women and 858 men) to participate in Cash for Work activities. Beneficiaries were selected from 
villages that registered more than a 50% deficit in cereal production during the last harvest season. 
The objective of Cash for Work activities is first to allow beneficiaries to earn much needed cash to 
meet basic household needs, and also to rehabilitate pastoral spaces through the recovery of 400 
hectares of degraded land.  
 

Table 2: Cash for Work Beneficiaries by Village 
 

Name of Village 
Total 

Population 
Degree of 

Cereal Deficit 
Number of 

Beneficiaries 

Banguir Bouzaye 300 70% 26 

Banguir 
Kourfayawa 

344 70% 32 

Banguir Bare Bari 302 70% 26 
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Tarkassa 1351 70% 118 

Louma 6355 70% 551 

Kagna Koira Tegui 1808 70% 159 

Kagna Koira Zeno 2112 65% 183 

Toukounous 
Station 

1111 55% 97 

Toukounous 
Arzika 

855 55% 74 

Ouro Barte 393 55% 34 

Total 20898 
 

1300 

 
MADARA also carried out an inventory of CFW materials in each target village this quarter in order 
to assess gaps. Table 3 presents the current inventory of materials in each village, following the 
purchase of needed items. 
 

Table 3: Cash for Work Materials by Village 
 

Villages Shovels Picks 
Pairs 

of 
Gloves 

Masks 
100m 
Rope 

Measuring 
Tape 

Banguir Barébari 30 30 26 26 0 0 

Banguir Bouzayé 30 30 26 26 0 0 

Banguir 
Kourfayawa 

30 30 32 32 1 1 

Kania Tégui 40 40 159 159 1 1 

Kania Zéno 30 30 183 183 1 1 

Louma 235 235 551 551 1 1 

Ouro Barthé 30 30 34 34 1 1 

Tarkassa 30 30 118 118 1 1 

Toukounous 
Arzika 

30 30 74 74 1 1 

Toukounous 
Station 

20 20 97 97 1 1 

Total  505 505 1300 1300 8 8 

 
A mission to identify Cash for Work sites was carried out by the Departmental Directorates of the 
Environment and of Rural Engineering across the 10 target villages. Ultimately, seven sites were 
identified, and a total of 110 beneficiaries (45 surveyors and 65 team leaders) were trained on 
techniques for the creation of demi-lunes. During the reporting period, 28.74 hectares of degraded 
pastureland were rehabilitated, with the expectation that each individual creates three demi-lunes per 
day.2 
 

                                                 
2
 However, in a couple of CFW sites, given the hardness of the soil, it was agreed that two/person/day is a more 

realistic requirement.  
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Delivery of CFW materials (left), the identification of a CFW site (center), and beneficiary training in Louma 

 
Table 4: Land area rehabilitated in the last quarter, by village 

 

Villages 
# of 

Beneficiaries 

# of 
Days of 
Work 

Area 
rehabilitated 

(Ha) 

Kania Zeno 183 5 3.3 

Kania Tagui  159 5 3.04 

Louma  551 5 16.9 

Banguir 
Bouzayé 

26 5 0.4 

Banguir Baré 
Bari 

26 5 0.4 

Banguir 
Kourfayawa 

32 5 0.6 

Tarkassa  118 5 2.2 

Toukounous 
Station 

97 5 0.9 

Toukounous 
Arzika 

74 5 0.7 

Ouro Barthi  34 5 0.3 

Total  1300 
 

28.74 

 
 
SECTOR 2: Economic Recovery and Market Systems 
The primary activities undertaken under Sector 2 this quarter include:  
 

 Disbursement and monitoring of a supplementary second round of grants to micro-
entrepreneurs; 

 Monitoring and technical support for micro-entrepreneurs; 

 Monitoring of the provisioning of five animal feed banks; 

 Technical approval of the mini-dairy collection and processing centers; 

 Installation of cold chain systems in each of the centers; 

 Organization of a study tour to Doutchi on the extraction of peanut oil; and 

 Identification of 18 new microenterprises for program support. 
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SECTOR #2 
Economic Recovery and 
Market Systems 

Objective: Restore livelihoods of vulnerable households and improve access to affordable dairy 
products for communities in the Filingué department through strengthening of the dairy value 
chain 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  21,000 individuals (3,000 households) 

Beneficiaries Reached 
(Reporting Period) 

12,159  (1,767 households*) 

Beneficiaries Reached 
(Cumulative)  

22,750 individuals (3,250 households) 

Subsector 2.1 Livelihoods Restoration 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people assisted 
through livelihoods restoration 
activities, disaggregated by sex 

Male No 1,575** 689# 836 

Female Yes 1,575** 718# 718 

Percentage of beneficiaries 
reporting their livelihoods 
restored within three to six 
months after receiving support 

N/A Yes 90% NA 74% 

Total USD amount channeled 
into the program area through 
sub-sector activities 

N/A Yes $7,500 $0 $8,335 

Subsector 2.2 New Livelihoods Development 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people assisted 
through new livelihoods 
development activities, 
disaggregated by sex 

Male Yes 1,400*** 1588# 1797 

Female Yes 1,400*** 1653# 1871 

Number of new MSEs started N/A Yes 400 0 173 

Percentage of people, by sex, 
continuing in their new 
livelihoods by program 
completion 

Male Yes 90% 75%3 NA 

Female Yes 90% 83% NA 

Total USD amount channeled 
into the program area through 
sub-sector activities 

N/A Yes $124,000 $0 $107,755 

Subsector 2.3 Temporary Employment 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people employed Male Yes 1,050 858 2095 

                                                 
3
 Calculated on the basis of individual micro-entrepreneurs only. The micro-entrepreneurs who migrated are 

regarded as failures 
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through Cash-for-Work 
activities, disaggregated by sex 

Female Yes 450 442 996 

Average total USD amount per 
person earned through CFW 
activities 

N/A Yes $134  $11.22 $ 86.22 

Total USD amount channeled 
into the program area through 
sub-sector activities. 

N/A Yes $201,000  $14589.34  $127432.34  

 
*To avoid double counting, this was calculated by taking the number of households benefiting from new livelihoods 
development (471) and adding the number of households benefiting from livelihoods restoration who were part of an 
existing group or cooperative (26) or who were already existing AEs who had been retrained and re-equipped (15), plus 
the number of households new to the program benefitting from Cash for Work (1,232). 
**450 women are targeted for this activity. With an average household size of seven, we estimate approximately 1,575 
males and 1,575 females will benefit.  
#Calculated by multiplying the total number of households reached by average household size (7) and then estimating 
the percentage of men and women reached by taking the proportion of the total population in the area that is female 
(51%) and male (49%) and dividing the total accordingly. 
***120 men and 280 women will directly participate in new livelihoods development, to benefit their households of 
approximately 1,400 males and 1,400 females total.  
 

Subsector 2.1: Livelihoods Restoration  
Over the course of the quarter, MADARA and the Departmental Directorate of Rural Engineering 
undertook four joint technical supervision visits to oversee the construction of mini-dairy collection 
and processing centers. These visits monitored the progress of work and offered support and 
recommendations for improvement to the contracted builders. Visits were undertaken in each of the 
four villages concerned: Toukounous Station, Makani Souleymane, Garin Kimba, and Tamagorjeck. 
All five centers (four newly constructed and one rehabilitated) have been provisionally received by 
MADARA. Each center includes three rooms: one for the transformation of milk into cheese, one 
for safe storage of milk, and an office equipped with a table and three chairs. In addition to the land 
for construction offered by each village chief, each group helped to construct a wall around its 
center and purchased a gate for the wall. During the final two months of the program, MADARA 
will engage in discussions with the groups to identify their needs for complementary equipment 
(funds from the second round of grants to micro-entrepreneurs have been reserved for this 
purpose). 
 

       
Technical approval of the mini dairy center in Makani Souleymane 

 
In each center, cold chain equipment has been installed: two solar panels, two batteries, a solar-
powered refrigerator with a capacity of 165 liters, and accessories. An official ceremony for the 
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hand-over of the centers to the dairy processing groups, as well as capacity building for the members 
of the centers’ management committees, will take place during the course of the program’s final two 
months. 
 

   
Installation of cold chain equipment in Toukounous Station 

 
Commercialization Study 
A local private consulting firm conducted a study on the commercialization of cheese and the results 
indicate that the commercialization of tchoukou, a local cheese product, remains a promising 
economic activity in Filingué, particularly for women. The study used data to underline the fact that 
the market potential of tchoukou in terms of supply and demand is significant, particularly in terms of 
potential demand. However, constraints exist regarding the promotion of this product in the zone, 
and these constraints are varied (technical, organizational, marketing-related). At the organizational, 
institutional, and structural level, a significant challenge remains as improving the organization of the 
women’s groups and orienting them to commercial production is a delicate process that will take a 
substantial amount of time. The next step will be to continue to strengthen the capacity of the 
groups, focusing on their ability to organize, work together, and act together to seize market 
opportunities and capitalize on their common market power. 
 

   
Women selling cheese in the Filingué market 

 

Subsector 2.2: New Livelihoods Development 
Over the course of the quarter, 11 micro-enterprises (seven individuals and four collectives) received 
their second round of grants, which altogether totaled 6,083,625 FCFA (≈$10,300). After this most 
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recent disbursement, all second round grants have been transferred, with the exception of those to 
the seven dairy processing groups, who must wait for the official hand-over of the centers before 
purchasing complementary materials and inputs. Additionally, grants will not be transferred to two 
individuals, one of whom is deceased and the other who migrated from the area.  

 
Table 5: Second round grant disbursement details 

 
 
 
 
 
 
 
 
 
 
 
 
The program carried out post-disbursement monitoring of 115 of 142 micro-entrepreneurs. This 
monitoring effort determined that 89 micro-entrepreneurs (77%) of the 115 had already invested at 
least 80% of the second round of grants in their businesses. Among the 142 micro-entrepreneurs, 
four have died and four have migrated from the area.  
 
 
  
 
 
 
 
 
 
 
 
        

Micro-entrepreneurs in Toukounous Arzika 

 
During this quarter, the program identified 18 new micro-enterprises for support, which were 
selected from 63 applications made by Livstock Value Chain Coordinators (LVCCs) and Local 
Health and Nutrition Coordinators (CLSN). Among the 18, 12 are individuals and six are collectives, 
comprising a total of 54 beneficiaries, 29 women and 25 men. Ten of the individual micro-
entrepreneurs and one collective have already opened bank accounts with ASUSU. Training in 
business management for new micro-enterprises and the disbursement of grants to them totaling 
5,229,740 FCFA (≈$8,864 USD) are expected in the final two months of the program. 
 

Table 6: Details on New Micro-enterprises 
 

Village 
Micro-

entreprises 
Amount 
(FCFA) 

Tarkassa 1 102,125 

Toukounous Station 5 519,000 

Tchiolé 1 400,000 

Tamagorgec 1 2,675,000 

AFPN Welli 
Toukounous 

1 620,000 

Garin Kimba (Weltare) 1 1,750,000 

Maitalakia 1 17,500 

TOTAL 11 6,083,625 
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Village Type Activity 
Grant Amount 

(FCFA)Requested  

Agiguidi Group Sale of animal feed  829,000 

Agiguidi Individual Sale of salt and natron 93,250 

Agiguidi Individual Cheese 78,000 

Banguir 
Kourfayawa 

Individual Sale of foodstuffs 114,040 

Banguir Baré Bari Group Sale of animal feed 605,000 

Banguir Bouzayé Individual 
Making and sale of  salt 
blocks 

150,000 

Maitalakia Group Grain milling 1,050,000 

Tarkassa Group Sale of misc. goods 377,000 

Tarkassa Individual Sale of foodstuffs 53,250 

Tarkassa Individual Sale of animal feed 145,000 

Toukounous 
Arzika 

Individual Sale of foodstuffs 125,000 

Takoussa Individual Sale of pagne 150,000 

Takoussa Individual Thrift store 150,000 

Tidiba Individual Sale of animal feed 150,000 

Louma Individual 
Sale of women’s clothing 
and jewelry 

69,700 

Rounfou Individual Sale of animal feed 95,000 

Tanfadara Group Sale of rice 527,500 

Rounfou Group Store selling foodstuffs 468,000 

Total     5,229,740 

 
Study Tour 
To facilitate the transfer of knowledge on the extraction of peanut oil, the program organized a 
study tour to Dogon Doutchi in the Dosso region for women from the dairy processing group in 
Toukounous station and micro-entrepreneurs from the village of Makani. In total, five women 
participated in this tour, which lasted three days. In the course of the tour, participants observed 
each step in the oil extraction process, as well as the use of modern extraction equipment at the 
Development Center for Rural Crafts and Agricultural Machinery (C/DARMA) in Dosso (the group 
in Toukounous Station has purchased this same equipment). Another benefit of this trip was that it 
allowed members of the group to link with peanut suppliers in the town of Doutchi. 
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Traditional methods of peanut oil extraction observed through the study tour in Doutchi 
 
Commercialization of animal feed operations by dairy cooperatives 
During the quarter, the six dairy cooperatives supported by the project purchased animal feed 
(cottonseed meal and wheat bran) from suppliers in Niamey and Filingué and conducted their usual 
operations at the village level. Only the cooperative at Dinkim has not yet purchased new stock, as it 
is currently still selling old (but still viable) stock. 
 

Table 7: Purchases and sales of animal feed by dairy cooperatives 
 

Village/cooperative Products 
Purchase 
(Sacks) 

Unit 
Price 

(FCFA) 

Total 
Purchase 

Sale 
(Sacks) 

Unit 
Price 

(FCFA) 

Total 
Sales 

Account 
Withdrawals 

ASUSU 

Account 
Balance 
ASUSU 

Tchiolé/Beidari 
Oilcake 100 8,595 859,500 38 9,750 370,500 

730,000 152 400 
Meal 20 7,500 150,000 3 8,750 26,250 

Makani .S/Ladabi Meal 240 7,500 1,800,000 55 8,000 440,000 3,000,000 142 200 

Garin Kimba/Weltaré 
Meal 230 7,750 1,782,500 17 8,000 136,000 1,750,000 

2 888 
000 

Oilcake 300 7,500 2,250,000 0 8,000 0 2,082,000 806 000 

Tamagorgec/Niima Meal 300 7,500 2,250,000 5 8,000 40,000 2,325,000 355 000 

Toukounous S/Daddo 
Meal 100 7,750 775,000 0 8,000 0 

1,770,000 880 000 
Oilcake 80 7,500 600,000 0 8,000 0 

Dinkim/Niyadakokari Meal 60 10,000 600,000 12 11,000 132,000 600,000 1 886 000 

TOTAL   1,430   11,067,000 130   1,144,750 12,257,000 7,109,600 

 
Each dairy cooperative has constructed its own animal feed bank with material support from the 
Vitol Foundation. In order to ensure the sustainability of the banks and related activities, in the final 
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two months of the program, MADARA will retrain members of the cooperatives’ management 
committees on cooperative principles and effective management tools. 
 

 
The animal feed bank in Toukounous Station 

 
During this quarter, the Daddo dairy cooperative in Toukounous Station and the Niima cooperative 
in Tamagorgeck also purchased, through Development Center for Rural Crafts and Agricultural 
Machinery (C/DARMA), crop residue grinders for the fabrication of animal feed. C/DARMA also 
trained members of the two cooperatives in the use and maintenance of the machines. 

 
 
 
 
 
 
 
 
 
 
 
 

Members of the cooperatives of Toukounous Station (left) and Tamagorjeck with their grinders 
. 

Subsector 2.3: Temporary Employment 
Cash for Work activities this quarter targeted 1,300 vulnerable households. Each beneficiary worked 
for a period of five days, earning 1,300 FCFA per day. As a result, the program paid out a total of 
8,450,000 FCFA directly to beneficiaries. The objective of this work is to allow vulnerable 
households to earn income to cover basic needs during the ongoing lean season. 
 

Table 8: Cash for Work payments by Village 
 

Villages 
# of 

beneficiaries 
# of days 
worked 

Amount 
Paid (FCFA) 

Kania Zeno 183 5 1,189,500 
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Kania Tagui  159 5 1,033,500 

Louma  551 5 3,581,500 

Banguir Bouzayé 26 5 169,000 

Banguir baré bari 26 5 169,000 

Banguir Kourfayawa 32 5 208,000 

Tarkassa  118 5 767,000 

Toukounouss Station 97 5 630,500 

Toukounouss Arzika 74 5 481,000 

Ouro Barthi  34 5 221,000 

Total  1300 5 8,450,000 

 
SECTOR 3: Nutrition 
The primary activities undertaken under Sector 3 this quarter include:  
 

 Village-level cooking demonstrations followed by awareness-raising sessions on Essential 
Family Practices (EFPs);  

 Organization of home visits focused on the application of EFPs;  

 Monitoring of the EFP awareness-raising activities carried out by listening clubs; 

 Organization of debates on the EFPs to be broadcast on local radio; 

 Organization of village-level viewings of a video on exclusive breastfeeding, general hygiene, 
and recipes for the complementary feeding of young children; and 

 Discussions with beneficiaries on the sustainability of nutrition activities. 
 

SECTOR #3 

Nutrition   

Objective: Improve uptake of key Infant and Young Child Feeding and optimal maternal 
nutrition practices 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  21,000 individuals (3,000 households) 

Beneficiaries Reached 

(Reporting Period) 
2,709 (387 households

*
) 

Beneficiaries Reached 

(Cumulative)  
8,011 (1,879 households

**
) 

Subsector: Infant and Young 
Child Feeding and Behavior 
Change 

 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number and percentage of 
infants 0-<6 months of age who 
are exclusively breastfed 

N/A Yes 700  1879, 85% NA 

Number and percentage of 
children 6-<24 months of age 
who receive foods daily from 4 
or more food groups (to achieve 
minimum dietary diversity) 

N/A Yes 1,500 (40%) 265, 12% 0*** 
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Number of people receiving 
behavior change interventions, 
by sex and age (0-11 months,   
1-4 years, 5-14 years, 15-49 
years, 50-60 years, 60+ years) 

Age Female  Male    

0-11months 450 450 117# 846 

1-4 years 2,100 2,100 542# 4,352 

5-14 years 5,000 4,000 1159# 7,336 

15-49 years 3,200 2,600 749# 4,968 

50-60 years 340 250 76# 93 

60+ years 310 200 66# 81 
*To avoid double-counting, calculated by taking the number of individuals at the best attended cooking demonstration 
(430) and reducing by 10% to reflect the probability that individuals from the same household (sister wives or mothers 
and daughters) were present at the same demonstration. 
**Calculated by adding 857 infants to the number of total individuals (previously 7,154), to reflect the fact that based on 
our sample household date, 1,879 infants have been exclusively breastfeed, increasing the number of households reached 
from 1,022, as well as the number of individuals.  
***Will be measured during the endline evaluation. 
#Calculated by dividing up proportionally the total number of individuals reached by the age distribution of the area of 
intervention.               

 
MADARA organized 24 cooking demonstrations this quarter in order to provide pregnant and 
lactating mothers with ideas for the complementary feeding of young children, aged 6-24 months. 
Twelve demonstrations focused on the fourth recipe to date presented by the program (millet 
porridge enriched with milk and peanut oilcake), with an additional 12 on the fifth recipe (vegetable 
purée enriched with liver). A total of 430 and 377 individuals, respectively, participated in the 
demonstrations and also took part in subsequent discussions on the EFPs. One should also note 
that CLSNs and listening clubs made good use of radios this quarter to promote the EFPs at 
cooking demonstrations and other formal community-level events. 
 

Table 9  Participation in Cooking Demonstrations, by village 
 

Village 
Participation 

Men Women Total 

Fourth Recipe 

Tarkassa 0 41 41 

Takoussa 0 39 39 

Makani 0 25 25 

Banguir kourfayawa 0 25 25 

Banguir bouzayé 1 39 40 

Banguir barébari 0 38 38 

Agiguidi  0 49 49 

Tanfadara  0 51 51 

Rounfou  0 39 39 

Maitalakia  0 25 25 

Solowa  0 21 21 

Dinkim  0 35 35 
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Total 1 429 430 

Fifth Recipe 

Dinkim 0 34 34 

Solowa 0 25 25 

Gorou 0 37 37 

Agiguidi 0 34 34 

Garin Mangassa 0 22 22 

Maitalakia 0 40 40 

Takoussa 0 43 43 

Banguir Bouzayé 0 26 26 

Banguir Baré bari 0 43 43 

Tarkassa 0 20 20 

Makani 0 28 28 

Banguir kourfayawa 0 45 45 

Total  0 377 377 

 
Monitoring data shows that 85% of target women are practicing exclusive breastfeeding, while only 
12% are practicing dietary diversification using the four food groups as a standard. This latter figure 
may be explained in part by women’s heavy household workloads (which allows little free time to 
search out and prepare new foods). The facts that women have little buying power and that many 
fruits and vegetables are not available on local markets are additional limitations.  
 
The program logged 104 home visits at the village level this quarter. Subjects addressed during the 
course of these visits included complementary feeding, general hygiene, and exclusive breastfeeding. 
The objective of the home visits is to identify women who are too shy to participate in discussions 
in large groups and to visit them in their homes when they are more confident and receptive to 
messaging. The visits are also targeted for women who practiced exclusive breastfeeding and 
complementary feeding to provide them with further advice. CLSNs have noted acceptable levels of 
hygiene in the homes they have visited, and many beneficiaries have testified to the advantages of 
the EFPs. One woman from Takoussa who practiced exclusive breastfeeding and continued with 
complementary feeding of her infant noted, “My child began to teethe without having diarrhea or 
vomiting like my other children did during the same period.” 
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Cooking demonstrations and tasting sessions for children in Banguir Barébari 
Radio Debates 
The program organized two, one-hour radio debates on the EFPs this quarter. Partners from the 
sanitary district of Filingué (a nutrition focal point, midwife and leader from the local health center) 
and a religious opinion leader participated in these debates. They were broadcast by a rural radio 
station covering each of the program’s 24 target villages. The broadcasts of both debates were 
integrated into radio programming and were re-broadcast for free, resulting in a total of 10 
broadcasts of the debates. Four showings of a video on the EFPs took place this quarter, with 178 
total women participating in the villages of Tamagorjeck, Banguir Kourfayawa, Banguir Bouzayé, 
and Banguir Barébari. The video educated women on poor health and nutrition practices in the 
hopes that they will be avoided in the future. 
 

Table 10: Number of women viewing video, by village 

Villages 
Number of 
Participants 

Banguir Bouzayé 29 

Banguir Kourfayawa 43 

Banguir Barébari 51 

Tamagorjeck 55 

Total 178 
 

4. Monitoring & Evaluation 

This quarter, monitoring activities were undertaken not only to assess the viability and profitability 
of micro-enterprises, as is typical, but also to assess the application of two of the five EFPs, 
specifically:  
 

 The number of children of six months or younger who are being exclusively breastfed; and  

 The number of children aged 6-24 months who are receiving a minimally diverse diet.  
 

In addition, monitoring data was also collected at the time of the original planned closeout of the 
program (the end of February) on indicators for the Agriculture and Food Security sector.  

Monitoring Methodology 
In order to assess the viability of program-supported micro-enterprises, a simple calculation was 
done, subtracting an enterprise’s debts (D) from its assets4(A). Thus: 
 

 If A-D is negative, the enterprise is considered in debt or non-viable (no longer practicing); 

 If A-D is positive or zero, the enterprise is considered profitable or viable (still practicing). 

In terms of the monitoring of Agriculture and Food Security activities, six villages were selected, in 
which five beneficiaries who are cheese makers and had received training on hygiene in the cheese 
production process, were interviewed.  
 

For nutrition activities, the program selected a sample of four villages where CLSN had carried out 
awareness-raising sessions on the five EFPs and at least four cooking demonstrations. In each 
village, 10 beneficiaries with children aged 0-6 months and 6-24 months were chosen for interviews. 

                                                 
4
 Assets are calculated by adding together the total value of existing stock, own consumption, outstanding loans, 

cash, liquid savings, and savings in kind.  
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Table 11: Program Monitoring Results, January – March 2016 

Indicator Value Observations 

1.2. : % variation in the 
value of dairy products 
sold (average value of 
sales during the dry and 
rainy seasons) 
 

Dry Season: 16,920 CFA 
 

Rainy Season: 28,770 CFA 
 

Percentage difference: 41% 
decrease during the rainy season 

Average value at the mid-
term: 16,679 CFA 

2.3 : % of people 
disaggregated by sex who 
continue to practice new 
activities supported by 
the program 
 

Women: 83% 
 

Men: 75% 
 

Total: 77% 

 

3.1 : Proportion of 
children between the 
ages of 0 and 6 months 
benefiting from exclusive 
breastfeeding 
 

85%  

3.2 : Proportion of 
children between the 
ages of 6 and 24 months 
receiving food from the 
four food groups on a 
daily basis 
 

12%  

1.3.1 : % of livestock 
owners who bought 
animal feed in the last 12 
months (disaggregated by 
forage purchases and 
concentrated feed 
purchases) 
 

Total: 90%  
 

Among the 90%: 
81% purchased concentrated 
feed; 
19% purchased concentrated 
feed and forage 

 

1.4.1 : % of livestock 
owners applying at least 
2 improved techniques in 
animal health, nutrition, 
or hygienic milking  

41% 100% of livestock 
owners confirmed 
applying at least one 
improved technique 
 

2.2.1 : Number of micro-
entrepreneurs applying at 
least three business 
management techniques 
learned through the 

89%  Techniques are related to 
marketing, inventory 
management, and 
procurement 
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program 
 

 
The second key activity carried out over the course of this quarter was a barrier analysis on the 
adoption of strategic feeding techniques for dairy cows. The analysis identified multiple factors (e.g., 
increased perceptions of benefits, increased perceptions of feasibility, and development of norms 
around strategic feeding) that can further influence non-practicing livestock rearers to adopt desired 
practices. It also proposed several activities (exchange visits, field schools, radio communication 
campaigns, etc.) to realize a greater rate of adoption. The full results of this analysis can be found in 
an annex to the report. 
 
 

5. Coordination 

Over the course of the quarter, MADARA continued to participate in meetings of the food security 
sub-cluster coordinated by OCHA at the regional level and also in meetings of the health and 
nutrition sub-cluster at the departmental level coordinated by the Departmental Directorate of 
Public Health. In addition, the program organized and participated in several meetings on animal 
health coordinated by the Department of Livestock with the active participation of the local Private 
Veterinary Service and other partners. 
 

6. Upcoming Activities 

For the final two months of the program, MADARA will focus on the following activities: 
 

 Training of 30 new micro-entrepreneurs (12 individuals and 18 members of collectives) and 
173 existing micro-entrepreneurs (134 individuals and 39 members of collectives) on 
business management; 

 Disbursement of grants to the 18 new micro-enterprises (12 individuals and six collectives) 
in the amount of 5,229,740 FCFA; 

 Monitoring and technical support for all micro-enterprises supported by the program; 

 Retraining for the members of the management committees of dairy processing groups and 
dairy cooperatives in cooperative principles, financial management, and the implementation 
of transparent management systems;  

 Elaboration and implementation of a plan of action for the implementation of the 
recommendations of the cheese commercialization study; 

 Technical supervision of Cash for Work activities by the CSR/PGCCA with the support of 
MADARA; 

 Organization of an official hand-over ceremony for the mini-dairy collection and processing 
centers to dairy processing groups; 

 Organization of cooking demonstrations for the final two recipes; 

 Training or retraining of 112 CLSN and 32 matrones on the five EFPs and communication 
techniques for behavior change;  

 Carrying out of a distribution monitoring study;  

 Organization of three workshops on program lessons learned; 

 Final evaluation of the program; and 

 Production of a documentary film on the achievements of the MADARA program. 
 


